Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 2-10-2015 | DAILY WORK ORDER
Branch: Federal g:.‘g:';:m Response !lmergency and Rapid Response Service

WORK AUTHORIZED:
Continue to pump water on site as necessary dependmg on ralnfall

Continue development of profiles and disposal of sludge, ]IQUIdS and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: i | ERRS Response Manager
| Contract Number:  EP - S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 2.11.2015 Time:1700 Date: 2.11.2015 Time: 1700
IPERSONNEL ON-SITE: QTY | Used Unused gﬁ.lE":PMENT ON- QTy USED  Unused
i Response Manager 1 1 Pick —up Truck 2 2 .
Foreman 1 1 - Generator _% -_ 1
|| Health and Safety Manager 0 0 Trash Pumps 0 0 B
Truck Driver/Equip Op 1 1 PID 1 1
Laborer 3 3 Frac Tank w Liner 1 1
T ' 4,000 PSI Pressure 1 1
el - Washer
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager 1 1 '_ __ Vacuum Truck Air Mover ___1 ; 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
o | Vacuum Boxes 21 r 21.
9,000 Ib Overhead Lift 1 1
) Storage Trailer 1 1
Myers (Bean) Pump ___1 ) 1
. Air Compressor . 1 ] 1

'ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5);
The RM coordinated site activities with the Foreman, processed invoices, and _o_pérational_a_aqil-y pa'peron"k._ He
completed daily Health and Safety documents and completed an incident report for a Laborer who stepped into a sump
and suffered a minor back strain. He continued discussions on waste categorization and disposal of site waste.

The T&D Coordinator worked on pricing and transportation questions for S T 1 and S T 6. She continued review of the
field categorization data export and held discussions with the RM and OSC on tote, drums, and small containers. The
jmorning shipment from N OT 7 and N OT 8 was held at Lonestar Ecology LLC, due to a high oil content. She worked
with Lonestar to set up analysis for suitability for transport and disposal at Ash Grove, Foreman AR..

The crew started removing manways on the WWT tanks. The bolts could not be removed with the pneumattc air
wrench. The vacuum box set up box was maintained. The crew setup on N OT 7 and star‘ted removmg sludge.

Date: a0 [l i =
fosc e Time: RM =G 0t ( D & Daie 2.11.2015  Time: 1100

I
T

|Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue sludge removal operation on N OT 7. Clean N OT 7. Start removal of water and sludge removal from N N OT 8.
Remove bolts from manways on WWT tanks. Load WWT liquids for Lonestar on Thursday.

Recewe four vacuum boxes from Dynamlc Rental.
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